

**RESOLUTION OF THE CITY COUNCIL OF THE CITY OF PASCAGOULA, MS  
APPROVING TASK ORDER NO. 08 (REVISION-A) FOR  
BOXWOOD DRAINAGE IMPROVEMENTS**

**WHEREAS**, Compton Engineering is seeking to revise Task Order No. 08 to incorporate an additional lump sum design services fee of \$7,500.00 for the Boxwood Drainage Improvements Project; and

**WHEREAS**, this design fee represents the revisions made to the original prepared easement documents based on negotiations with homeowners, as well as the revisions made to the original prepared contract documents in order to accommodate the modified easements.

**NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF PASCAGOULA, MISSISSIPPI:**

**SECTION 1.** That the City Council of Pascagoula, Mississippi, hereby approves Task Order No. 08 (Revision-A) as presented by Compton Engineering for Boxwood Drainage Improvements Project for an additional lump sum design services fee of \$7,500.00.

The motion to approve the foregoing resolution was made by \_\_\_\_\_ and seconded by \_\_\_\_\_, and the following vote was recorded:

Mayor Willis	_____
Councilman Hyde	_____
Councilman Fornett	_____
Councilman Walker	_____
Councilman Parker	_____
Councilman Blythe	_____
Councilman Gatchell	_____

RESOLVED, this the \_\_\_\_\_ day of \_\_\_\_\_, 2022.

ATTEST:

CITY COUNCIL

\_\_\_\_\_  
City Clerk

By: \_\_\_\_\_  
Mayor