



Round Island Lighthouse

- Received approval from Mississippi Department of Archives and History. Final restoration work will go out for bid in February.



Scranton Museum (River Park)

- 45% Complete; electrical work underway
- Spring/Summer 2012



Pascagoula River Blueway Kayaking Trail

- Planned; awaiting Tidelands leases from Secretary of State



Environmental Educational Trail

- Design Phase Complete; Awaiting MDOT Permit



Parks and Recreation Master Plan study, to determine needs of public (the last plan was done in 1976)



Lowry Island Improvements

- 10% Permit Stage



Beach Front Promenade

- 10%; in design stages



The Point Park Improvements

- Awaiting the land lease from the Secretary of State's office to pursue design

More information:

[Round Island Lighthouse](#)

[Lowry Island Improvements](#)

[Beach Front Promenade](#)

[Point Park Improvements](#)