

**RESOLUTION OF THE CITY COUNCIL OF PASCAGOULA, MISSISSIPPI
APPROVING BRIARWOOD ESTATES SUBDIVISION DRAINAGE IMPROVEMENTS
CHANGE ORDER NO. 2**

WHEREAS, Neel-Schaffer has submitted Change Order No. 2 which adds fifty--four days to the contract time; and

WHEREAS, Change Order No. 2 would move the substantial completion date to May 27, 2023; and

WHEREAS, Holliday Construction, LLC. is requesting this additional time due to material delays related to the production of concrete products, unforeseen water main conflict, and weather delays; and

WHEREAS, Holliday Construction, LLC. is requesting an additional 54 days to the contract time.

NOW, THEREFORE, BE IT RESOLVED AS FOLLOWS:

SECTION 1. That the City Council of Pascagoula, Mississippi hereby approves Change Order No. 2 for Holliday Construction, LLC. for an additional 54 days for the Briarwood Estates Subdivision Drainage Improvements Project.

The motion to approve the foregoing resolution was made by _____

and seconded by _____ , and the following vote was recorded:

Mayor Jay Willis	_____
Councilman Hyde	_____
Councilman Fornett	_____
Councilman Walker	_____
Councilman Parker	_____
Councilman Blythe	_____

Councilman Gatchell

RESOLVED, this the _____ day of _____, 2023.

ATTEST:

City Clerk

CITY COUNCIL

By: _____
Mayor