

Change Order
No. 2

Date of Issuance: _____ Effective Date: _____

Project:	Ingalls Avenue	Owner:	City of Pascagoula	Owner's Contract No.:	R-109-202-08-KCR
Contract:	Ingalls Avenue Roadway Improvements	Date of Contract:	8/4/2020		
Contractor:	Necaise Brothers Construction Company, Inc.	Engineer's Project No.:	1032		

The Contract Documents are modified as follows upon execution of this Change Order:

Description: Due to inadequate sized storm drain downstream of project that is extended under private property

1. Plug existing inadequate storm drain at limit of project on Monroe Street
2. Extend new storm drain piping along R.O.W. of Monroe Street to Lafayette Street to connect to existing storm drain

Attachments: (List documents supporting change):

1. Plan Sheets RM 10 and 11, Rev A, plan sheets PD 14 and 15, Rev A

CHANGE IN CONTRACT PRICE:

CHANGE IN CONTRACT TIMES:

Original Contract Price:
_____ **\$3,399,817.75** _____

Original Contract Times: Working Days **270** Calendar days
Substantial completion (days or date): 6/18/2021
Ready for final payment (days or date): _____

{Increase} in Contract Price from previous Change Orders No.
_____ **\$207,365.00** _____

{Increase} in Contract Time from previous Change Orders No.
Substantial completion (days or date): 110.00
Ready for final payment (days or date): _____

Contract Price prior to this Change Order:
_____ **\$3,607,182.75** _____

Contract Times prior to this Change Order:
Substantial completion (days or date): 10/6/2021
Ready for final payment (days or date): _____

{Increase} in Contract Price due to this Change Order:
_____ **\$125,695.73** _____

{Increase} in Contract Time due to this Change Order:
Substantial completion (days or date): 40
Ready for final payment (days or date): _____

Revised Contract Price incorporating this Change Order:
_____ **\$3,732,878.48** _____


Contract Times incorporating this Change Order:
Substantial completion (days or date): 11/15/2021
Ready for final payment (days or date): _____

RECOMMENDED:
(ENGINEER)

ACCEPTED:
(CONTRACTOR)

ACCEPTED:
(OWNER)

By: 

By: 

By: _____

Date: 3/10/2021

Date: 3/10/21

Date: _____

