

**RESOLUTION OF THE CITY COUNCIL OF PASCAGOULA, MISSISSIPPI  
APPROVING INGALLS AVENUE ROADWAY IMPROVEMENTS CHANGE ORDER  
NO. 2**

**WHEREAS**, Overstreet Engineering is seeking to address drainage along Monroe Street south to the grate inlet on Lafayette Street as part of Change Order No. 2 for the Ingalls Avenue Improvements project; and

**WHEREAS**, this drainage matter needs to be addressed as part of this project due to inadequate sized storm drain downstream of project that is extended under private property; and

**WHEREAS**, the scope of Change Order No. 2 will involve plugging existing inadequate storm drains at limit of project on Monroe Street along with extending new storm drain piping along right-of-way of Monroe Street to Lafayette Street to connect to existing storm drain; and

**WHEREAS**, with the increase in labor and resources Necaise Brothers Construction Company, Inc. is requesting a total change order request of \$125,695.73 and is requesting an additional 40 calendar days to be added to this contract.

**NOW, THEREFORE, BE IT RESOLVED AS FOLLOWS:**

**SECTION 1.** That the City Council of Pascagoula, Mississippi hereby approves this Change Order for Necaise Brothers Construction Company, Inc. for a total request of \$125,695.73 and an additional 40 calendar days for the Ingalls Avenue Roadway Improvements Contract.

The motion to approve the foregoing resolution was made by \_\_\_\_\_

and seconded by \_\_\_\_\_ , and the following vote was recorded:

Mayor Steven Demetropoulos

\_\_\_\_\_

Councilman Jones

\_\_\_\_\_

Councilman Fornett

\_\_\_\_\_

Councilman Burrow

\_\_\_\_\_

Councilman Parker

\_\_\_\_\_

Councilman Tipton

\_\_\_\_\_

Councilwoman Colmer

\_\_\_\_\_

RESOLVED, this the \_\_\_\_\_ day of \_\_\_\_\_, 2021.

ATTEST:

CITY COUNCIL

\_\_\_\_\_  
City Clerk

By:

\_\_\_\_\_  
Mayor